Project report

_Eyeball Project · 2026-11

Client: _ABN Demo Client

Site 7, Block A · prepared 2026-11-10 01:48

Occurrences: 2 **Completed:** 1 **Open:** 1 **Hold points signed:** 1/2 **Open NCRs:** 1
Punch list: 1 open / 1 verified

Progress by occurrence

Date	Workflow	Status	Assignee	Hold points
2026-11-04	Slab pour inspection	Completed	_eyeballr-insp	1/1
2026-11-11	Slab pour inspection	In Progress	_eyeballr-insp	0/1

Work completed

Date	Workflow
2026-11-04	Slab pour inspection

Open non-conformances

NCR	Severity	Status	What	Owner	Due
NCR-2026-00006	High	Action in progress	Cover thin at the north face	inspector	2026-11-20

Punch list

Cracked floor tile by the lift lobby

Block A, Level 3 · **Verified** · inspector · 2026-11-25



Before



After

Missing skirting below window W-14

Block A, Level 3 · **Open** · inspector · 2026-11-25



Before


Signatures

site manager safety-officer

Slab pour inspection · 2026-11-04

Cover inspection · 2026-11-04 15:20

Cover verified at three points



Photos



Slab pour inspection · 2026-11-11
2026-11-11 09:40



Slab pour inspection · 2026-11-04
2026-11-04 10:00